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200 W. Allegan Street, Sunte 30
Plainwell, Michigan 49080- 1397
Telephone: (269)685-5181 Fax: (269)685-5223
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& ASSOCIATES . www.CRAworld.com.

July 8, 2014 ' - Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency —Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — June 2014 _
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress-Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 92 for the period of June 1, 2014 through June 30, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quiéley, P.E. .

JQ/51/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) —electronic only

Erik Wilson (City of Plainwell) — electronic.only
Richard.Gay (Weyerhaeuser) — electronic-only

Kim Hughes (Weyerhaeuser) — electronic only

Martin Lebo (Weyerhaeuser) — electronic only

Garret Bondy (AMEC) — electronic only

Cynthia Draper(AMEC) — electronic only

‘Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC)-— electronic only
Jeffrey Lifka (Tetra Tech) — electronic only )
Gregory Carli (CRA) — electronic only

Equal .
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. Progress Report'No. 92
June 1, 2014 to June 30, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Participation in a conference call on June 23, 2014 with representatives from the U.S. EPA, Michigan
Department of Environmental Quality (MDEQ), and Weyerhaeuser regarding Specific Comment No.
11in U.S. EPA's April 11, 2014 comments on the FS Report (Revision 1).

e Continued of development of response to U.S. EPA's April 11, 2014 comments on the FS Report
{(Revision 1) and the revised FS Report (Revision 2).

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

o None.

5. Work Anticipated During the Next Reporting Period

e Continued development of response to U.S. EPA's April 11, 2014 comments on the FS Report
(Revision 1) and the revised FS Report (Revision 2) upon receipt of clarification regarding U.S. EPA's
Specific Comment No. 11. :

6. Anticipated Development with Work during the Next Period

¢ None.
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7. Other Relevant Information

e On May 22; 2014, Weyerhaeuser requested clarification on U.S. EPA's Response to EPA Comment
No. 6 entitled "Response to EPA Specific Comment 10" (found on Page 2 of the attachment to U.S.
EPA's April 11, 2014 letter). In addition, Weyerhaeuser requested an extension of the due date for
‘the revised FS Report to 30 days from receipt of the clarification requested. U.S. EPA provided a
response to the letter on June 6, 2014, which approved Weyerhaeuser's request for a 30-day
extension for submittal of the revised FS Report after receipt of a letter from U.S. EPA clarifying the
aforementioned comment. -

i

056394 Desai-51-ATT-Progress Report No 92.docx

« ~
~ez ™





